

**Local Leads Milestones Calendar 2024-2025
Cohorts 1 & 2**

Month	Local Leads Deliverables	Webinar / Meeting Date: Topic*
June		June 11 (Cohort 1 only): Highlights from Cohort 1's first year
		June 13 (Cohort 2 only): Collaboration planning best practices
<i>Starting in July, Cohort 1 and 2 will be synced on all webinars and meetings.</i>		
July	July 12: Provider Collaboration Plan - optional due date for early feedback (Cohort 2 ONLY)	July 25: Cross-Cohort Collaboration (In Person)
August	August 2: Provider Collaboration Plan due (Cohort 2 ONLY)	August 6: Child Count Introduction
September		September 10: TBD (In Person)
October	October 31: Child Count due	October 8: Needs Assessment & Planning Template Introduction
November		November 1: School Readiness (In Person)
December		December 10: Needs Assessment
January	January 20: Needs Assessment due	January 14: Information Campaigns
February		February 11: Local planning
March	<i>Ongoing in spring: conduct information campaign</i>	March 11: TBD (In Person)
	March 31: Information Campaign Plan due	
April	<i>Ongoing in spring: conduct information campaign</i>	April 8: TBD
	April 21: Local Plans due	
May	<i>Ongoing in spring: conduct information campaign</i>	May 13: Celebrations EOY Wrap Up (In Person)

**Meeting dates and topics are subject to change*